
2-24 Meeting  - KOPIO 1.4.3 Status Report

Cost Scrubbing completed (exception security)
Excel spreadsheet updates - 90% complete
•Needs to be reviewed/compared to RLS data
•Security needs final update

RLS – all data has been entered but needs to be
moved to schedule dates

Cost Book – 90% complete
Summary of total costs for WBS 1.4.3

Total direct w/cont     $8,294,588 reduced from   $9,376,389

Total burdened        $10,243827 reduced from $11,626,259 


	2-24 Meeting  -  KOPIO 1.4.3 Status Report

